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UAS awarded the construction contract to Alaska 
Commercial Contractors Inc. (ACCI), General Contractor in 
June, 2015.  Starting in June the contractor and design 
team worked on material submittals and planning prior to 
starting construction work During this time, Hendrickson 
faculty and staff were moved to other temporary locations 
on campus and the building was cleared.  The classroom 
lab for physics and geology, and associated storage was 
relocated to the ground floor of Whitehead Building.  
Hendrickson was turned over to the contractor on August 
20th, after Health Sciences CNA completed their summer 
class and moved to their new location at TEC.   
 
As of September 10, the demolition work is about 85% 
complete.  Discovery of ACM (asbestos) sheet vinyl at two 
locations on the upper floor needed to be removed by an 
abatement contractor in highly controlled conditions. ACCI 
continued demolition at other locations of the building 
while the asbestos flooring was being removed.   
 

 
8/21/15  Ground floor after walls and suspended ceiling, lighting 
and ducts were removed.  This ceiling also had to be removed. . .a 
double layer of gypsum board in order to expose the structural 
joists in the next photo. 
 

 
9/3/15 entire ceiling removed to metal joists and floor slab above. 
The bottom of the joists are about 13’6” from the floor.  Concrete 
being removed for floor trench/drainage. 

    
L: containment area for asbestos removal.  The seals to the room during 
abatement have to be air tight. After the flooring was removed, the air was 
sampled for fibers. R: echanical room with ACM sheet vinyl.  The mechanical 
AHU had to be removed prior to flooring abatement. 
 

 
The metal scrap removed from the building is separated and 
taken to Skookum for recycling, lessening the stress on landfill.  
Sheetrock, insulation and wood go to the landfill. 
 

  
Upper level work, removing sprinkler piping 
 

 
Upper level, 85% demo complete, 9/10/15 


